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September Term, September 3, 1891 – Motion by Mr. Johnson, second by Mr. Collier, that all 

Courts be held in the City Hall until the New Courthouse is completed and ready for occupancy, 

motion carried and by the court approved. 

Motion by Mr. Sampson, seconded by Mr. Johnson that the county donate the present 

Courthouse to the City of Beaumont for school purposes provided they, the city authorities, move 

the House on or before the 1st day of December, 1891,  and further provided that the city give 10 

days notice to the County officers of time of removal and further provided that they leave the 

County Clerk’s office in good condition and provided further that the city furnish facilities for 

holding County Courts until the new Courthouse is completed. 

It was ordered by the Court that E. J. Heiner plan for Courthouse be accepted subject to a 

revision of specifications by building committee and E. J. Heiner, architect. 

Moved by Mr. Johnson, seconded by Mr. Collier, that Messrs. J. F. Keith, R. W. Sanders, and 

Frank Smith be appointed a building committee in the full power and authority to inspect and 

pass upon specifications of the plan of the Courthouse building this day selected making such 

changes as they deem beneficial for the best interest of the county. 

November Term, November 19, 1891 – An now upon this day came on to be considered and 

examined by the Court the plans and specifications of E. J. Heiner, Architect, of Courthouse 

building for Jefferson County, and said plans and specifications were by the Court approved. 

It is ordered by the Court that Bids for the building of the Jefferson County Courthouse at 

Beaumont, Texas, be advertised in the following papers, to wit: Houston Post, Fort Worth 

Gazette, Beaumont Enterprise, and Beaumont Journal, said advertisement to continue until 

Thursday, December 12, 1891. 

It is ordered by the Court that F. J. Smith be and is hereby removed from Courthouse Committee 

and Mr. Thomas H. Langham appointed to fill such vacancy. 
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January Term – January 12, 1892 – On motion of Ben J. Johnson and seconded by D.W. 

Sampson, to build the new Courthouse on the present Courthouse site in the northwest corner 

thereof, which motion was submitted by the County Judge in due form to a vote of the Court 

which was unanimously adopted by the vote of all the members of the Commissioner Court, a full 

board being present and voted thereon, that said Courthouse be erected on the present 

Courthouse Square in the Northwest corner thereof. 

It is ordered by the Court that this Court at its regular term in February, 1892, issue fifty 

thousand dollars, $50,000.00, worth of bonds and levy a tax to meet the payment of same to be 

used for the building and furnishing the new Courthouse. 

February Term, February 10, 1892 – It is ordered by the Court that the old Courthouse that is 

now situated on College Square in the City of Beaumont by designated as the place for holding 

the District Courts of Jefferson County until otherwise ordered by this Court. 

November Term, December 5, 1892 – To the Hon. Commissioner’s Court Jefferson County, 

Texas.  In the matter of the building of the Jefferson County Courthouse, I beg to say that under 

the contract between your Hon. Body & myself, said Courthouse should have been completed by 

the 1st day of November 1892, but on account of the unusual bad conditions of the elements in 

the early part of the construction of the building and misunderstanding at various times of the 

plans and specifications on the part of the material men whom I had procured to furnish material 

together with said other necessary delays, I would most respectfully ask your Hon. Body to grant 

me an additional period of time in which to complete said building.  I believe I can complete the 

House in every particular by the 1st day of May 1893. Respectfully submitted, J.M. Brown, 

Contractor 

To the Hon. Com. Ct., Jeff. Co.Texas, Sirs: I recommend that the time for the completion of the 

Jeff. Co. Courthouse be extended the contractor until the 1st day of March, A.D., 1893, Eugene J. 

Heiner, Architect, Jefferson County Courthouse 

Now comes to be considered by the Court the application of J.M. Brown Contractor of the 

Jefferson County Courthouse, for a grant of additional time in which to complete the 

Courthouse, and the same having been recommended by Mr. E.J. Heiner, the architect as in 

accordance with section 1 of the contract, on motion of Commissioner Johnson, Second by 
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Commissioner Merriman, it was ordered by the Court that the time in which to complete the 

Courthouse be extended to the first day of March, A.D. 1893 

February Term, February 25, 1893 – It is ordered by the Commissioner’s Court of Jefferson 

County that the bonds of said county be issued to the amount of $45,000.00 with interest coupons 

thereto attached for the purpose of erecting a Courthouse…. 

It is further ordered that a tax of one fourth of one percent on the one hundred dollars valuation 

of all property in this county be and the same is hereby levied and shall be assessed and 

collected and shall be annually levied, assessed, and collected to pay the annual interest on said 

bonds…. 

March Term, March 8, 1893 – It is ordered by the Court that the bid of Geo. D. Barnard & Co. 

of St. Louis presented by J. T. Franklin, their agent, to furnish the various rooms and vaults of 

the Jefferson County Courthouse as per their contract now on file with the County Clerk be and 

the same is hereby accepted. 

June Term, June 15, 1893 – Be it remembered that on this 15th day of June, came on to be 

considered by the Court the matter of insuring the new Courthouse of this county against fire for 

a term of one year and it appearing to the Court that there are three local insurance agencies 

her to wit: Weaver & Curry, V. Wiess, and Bibb & Co. and that the premiums agreed by them 

were the same.  It is the order of the Court that the new Courthouse of Jefferson County be 

insured against loss by fire in the sum of $40,000.00 for a period of one year and that one third 

thereof be insured by Weaver & Curry in the Home Insurance Company of New York, the 

Liverpool & London & Globe Insurance Company of Liverpool, the National Fire Insurance 

Company of Hartford, the Aetna Insurance Company of Hartford, the American Insurance 

Company of St. Louis, the Pennsylvania Fire Insurance Company of Philadelphia, and the 

Insurance Company of North America of Philadelphia, and that one third thereof be insured by 

Bibb & Co. in the Home Mutual of San Francisco, the Alamo Insurance Company of San 

Antonio, the Milwaukee Mechanics Insurance Company of Milwaukee, the Orient Insurance Co. 

Of Hartford, the British America Insurance Company of Toronto, the Saint Paul Insurance 

Company of Saint Paul, the New York Bowery Fire Insurance Co. of New York, for one year 

each, the other one third by V. Wiess in the Royal Insurance Company of Liverpool, the Palatin 
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Insurance Co. of Manchester, the Phoenix Insurance Co. of Brooklyn, The Western Assurance 

Co. of Toronto, The Hartford Fire Insurance Co. of Hartford, the Lancashire Insurance Co. of 

Manchester, the Southern Insurance Co. of New Orleans, for one year and the County Clerk is 

instructed on delivery of the policies of said companies by said agents to draw a draft on the 

County Treasury on the General Fund in favor of each Weaver & Curry, and D.A. Bibb & Co. 

for $130.00 to meet said premiums and V. Wiess the sum of $140.00. 

It is ordered by the Court that the old fence around the Courthouse Square, save and except the 

fence around the Jail, be and is hereby given to John Collier conditional that he remove the 

same within a reasonable time or when so notified by the Commissioner’s Court to remove same. 

It is ordered by the Court that an underground concrete cistern be and is hereby ordered to be 

built at the new Courthouse and that a committee be appointed to superintend the locating and 

building of said cistern of such size and capacity as they may think proper to build whereupon 

the Court appointed P.D. Stockholm, Thos. H. Langham, Ed. P. Gray, W.H. Daily and S.W. 

Pipkin of said committee. 

August 15, 1893 – Came on the heard the proposition of R. L. Feazell to put lightning rods on 

the Courthouse, and the proposition having been thoroughly discussed by the Court and its 

members, was submitted by the County Judge for a vote, which said vote was For Lightning 

Rods, two votes, Hon. Ben Johnson and M. E. Merriman, and Against lightning rods, two votes, 

Hon. John Collier and S. Landrum, and it being a tie vote the County Judge, E.P. Gray, gave the 

casting vote in favor of putting lightning rods on the Courthouse, and it so ordered by the Court 

that the Courthouse be rodded as per proposition submitted by said R.J. Feazell, and that his 

proposition & contract be accepted, which was accordingly done and signed in Court. 

September Term, September 8, 1893 – It is ordered by the Court that the new Courthouse be 

received and that the County Judge be authorized to make settlement in full with J. M. Brown, 

the contractor for amounts as follows, to wit: $38,880.00 being amount of his original contract 

and for the following extras, to wit: Cornerstone, $488.00, Gables $25.00, Stone Steps $438.00, 

aggregating the amount of $39,831.00.  It is understood that such settlement not to be made by 

County Judge until paid contractor has completed all the work as required in bill of exceptions 

No. 7, 9, 15, 16, 17 & 19, and in ascertaining whether said requirements have been completed 
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with, the said County Judge is authorized to call to his assistance Thom H. Langham, one of the 

building committee, and further that said settlement is not to be made until the said contractor 

has furnished sufficient evidence that all bills and claims outstanding against said Courthouse 

have been paid…. 

 

 

Photograph of County Clerk’s office situated in 1893 Courthouse, County Clerk, J.R. Jefferson, 
and others circa 1918 
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