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Sabine Pass Port Authority 
TGLO/TDRA Round 1 Post‐Ike Recovery Project 

Dredging and Demolition Phase 
 

Addendum No. 5 
January 11, 2012 

 

Pre‐Bid Questions:  

The following questions were received prior to Bid Opening, and the answers are presented in 
blue italics, as follows: 

14. Will the owner take ownership of dredge material? The specs state that they are unsure 
if any hazardous material will be found. Ownership of dredge materials is usually taken 
by  the  Owner,  with  the  contractor  assuming means  and methods  responsibility  for 
placement.   

Material will be tested to the satisfaction of Sabine Neches Navigation District as 
operator of DMPA 5. Our presumption at  this  time based on  recent  testing of 
other  dredged material within  the  SPPA  port  operational  area  (small  slip  and 
marina) is that the material will be acceptable. 

Project intent is not for contractor to take ownership of the material, but Owner 
expects  Contractor  to  assume  the  risk  that  alternative  placement 
locations/methods are used legally and appropriately. 

15. If  awarded  the  project  can we  use  a  new  BD  survey  vs.  using  the  2010  survey  for 
volumes?  This  area  has  a  high  shoaling  rate  and  it  is  possible  that  the  area  has 
accumulated additional material over the past year. 

No. The 2010 survey contained in the Drawings and corrected to NAVD88 datum 
will  be  used  as  the  pre‐project  survey.  Potential  Bidders  were  provided  a 
comparison of 2007 and 2010  surveys, which  included  the effects of Hurricane 
Ike. Prior to Ike, the project area had previously required no routine maintenance 
dredging. 

16. Will the owner waive any warranty against shoaling of the dredge template? 

Given  the anticipated  short duration of dredging activities, a  single acceptance 
survey  is contemplated. Any concerns about  this approach can be addressed  in 
the  contracting  phase.  Evidence  provided  by  Contractor  will  be  reasonably 
considered by Engineer in accordance with the contract documents. 

 

 


